
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:41 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 027 Date: 20-Mar-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 193

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on 1 E - 2 E welding the North side
wall ( Wall F ) & lower plates cleaning , 2 E - 3 E welding the lower plates on the South wing & side walls ,
Prepare the top plates to be U Ted . Crews started at 7:00 AM.

James , & Sangtao had to work on the side wall plates in 2 E - 3 E . Crews had to clean , grind ,
& prepare the weld to be M Ted .

James had to work on the South wall ( Wall B ) . He had to cut the top & bottom of the weld
0.1 meter long cuts , weld , grind , & prepare wall B to be MT ed . He had to prepare his tools & equipment
He started at 7:15 AM. He was done at 3:10 PM.

Sangtao had to work on the North side wall ( Wall F ) he had to grind , clean , & prepare the weld
to be M T ed . He started at 7:10 AM. He was done at 11:00 AM.

After that, Sangtao joined Kenneth grinding the top plates , & later Salvador on the lower plates to
the end of the shift .

Kenneth had to work on the top plates . He had to grind the top of the weld , clean the surface of
the top plates , & prepare it to be U T ed . He started at 7:10 AM.

Steven , & Tom were on the site to U T the top plates

Rory , Jeremy & Gus Makris had to work on the lower plates . Crews had to prepare for next week
weld . Crews had to place the heating system unit under the weld & wrap it with thermal blankets on the
South side . Crews started at 7:30 AM. They were done at 11:30 AM.

After that , crews to work on the North side . Following the same procedures as the South side .
Crews were done at 3:15 PM.

Salvador , & Lloyd had to work on 1 E - 2 E lower plates . Crews had to work on the back of the
weld . They had to cut the back of the weld using the plasma cutter , grind , clean & prepare the weld to be
U T ed . Crews started at 7:20 AM. They were done at 3:15 PM.

Jinquan , & Chun had to work on the North wall ( Wall F ) . Crews had to grind , & clean the back
of the weld . They had to prepare their tools & equipment . Crews started at 7:10 AM. Crews were done at
12:00 PM.

In the afternoon , Jinquan had to work on 2 E - 3 E North wall . He had to cut the back bar . He
had to mobilize his equipment to the site . He was done at 1:10 PM. He started to cut the back bar at 1:20
PM. He was done at 3:10 PM. Jeff was on the site

Chun had to weld the North wall ( wall F ) between 1 E - 2 E . He started to weld at 12:45 PM.
He was done at 3:15 PM. Boneficio & Jim were on the site
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Jordan & Mitch had to work with all crews in all areas . Crews had to weld the South corner in the
middle section between 2 E - 3 E .

In addition to that , crews had to work with all inspectors for the upcoming weld repairs . Bernie ,
& Jessie were on site to MT North & South walls

All crews had to wrap up their tools & equipment . They left at 3:30 PM.

Jim , Bernie , Steven , Tom , Jessie , Bonifacio , Jeff , & Dan were on the site working with the
welders in all locations .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2084

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2082

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0070562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 0.00 8.00 0.00 8.00

JNM JAMES ZHENIronworker 0.00 8.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 8.00 0.00 8.00

APP KENNETH CHAPTELLIronworker 0.00 8.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

JNM SANGTAO HUANGIronworker 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM JINQUANG HUANGIronworker 0.00 8.00 0.00 8.00

JNM CHUN FIronworker 0.00 8.00 0.00 8.00

APP LLOYD GLOVERIronworker 0.00 8.00 0.00 8.00

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00

APP JEREMY DOLMANIronworker 0.00 8.00 0.00 8.00
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